‘ Your Organization’s Name ‘

New Antioch Area Courthouse
CM at Risk
RFQ/P #OCCM-FY2006-07

ADDENDUM 1
(Attachment 1A)

# ‘ RFQ/P Reference ‘

Bellecci & Associates

Question

‘ }An swers

1 | General We are a Civil Engineering, Land Planning, and See Attachment 1B of this Addendum
Land Surveying Firm that are looking to get on a
team for this project and we were wondering if
you happened to have a list of Possible Primes
that are going after this.
Hunt Construction Group
2 General RFP states that construction schedule is 370 days, | To be determined by Construction
when does Substantial completion occur within Manager & Risk (CMAR)
those 370 days.
3 General What document starts the contract time of 370 CM Agreement of Preconstruction and
days? Construction Phase Services
(Attachment A in original RFQ)
4 General How long in calendar days is the “Preliminary Plan | Attachment A has been revised and
Phase” replaced in its entirety and is included
as Attachment 1C of this Addendum.
5 General How long in calendar days is the “Working Attachment A has been revised and
Drawing Phase” replaced in its entirety and is included
as Attachment 1C of this Addendum.
6 | General Is there any overlap between the “Preliminary No. th h ind dent
Plan Phase” and the “Working Drawing Phase” 0, these phases are independent.
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7 A-8 b.1 “Contractor shall conduct value analysis A) Length of time for workshops
workshops at 100% Design Development stage”. dependent on reviewed subject
A) How long will this work shop last, b) where will | matter;
it be conducted c) will all the B) Workshops conducted at the AOC;

designers/consultants be available. C) Designers/consultants will be

available.

8 A-10 C.1ii What level of peer review is required here? Peer review required is NOT a plan
check. In Design Development phase,
the AOC expects input on the
appropriateness of the systems
choices, analytical methods, etc. In
Working Drawings phase, the AOC
expects input on whether the scope
has been appropriately addressed, etc.

9 | A-10C.1ii Is a report required? Yes, a report is required. For the peer
reviews and constructability reviews,
provide a format such as an excel
workbook that would allow us to track
the responses to your comments.

10 | A-10 C.1 iii Same question as 7 above A) Length of time for workshops
dependent on reviewed subject
matter;

B) Workshops conducted at the AOC;

C) Designers/consultants will be
available.
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11 | A-11 C.1 Vii Who is the Architect/Engineers Independent LELAND SAYLOR & ASSOCIATES.
Estimator? Please do not contact consultants on

this project at this time.

12 | Fee Proposal Please confirm that phase 2 is not included in fee See Attachment B in original RFQ
proposal. which states under project description,

“Removal of existing Pittsburg-Delta
Courthouse is not included in the
scope of work of the architect.
Contractor to provide full services
for removal of courthouse

building.”
13 | A14-5ii Please confirm we are to prequalify 3 bidders for See page Al4, section 5.i (Attachment
every bid package. A in original RFQ)
14 | A14-5i Please specify what “trade venues” are acceptable | Trade venues to be determined. AOC
to AOC. to review Contractor’s proposed list of

trade venues. List to include California
State Contracts Register.

15 | B1C.1 “Allowance for permit fee”, this contradicts with Attachment A has been revised and
Attachment C page 4 of 5 — see fees, which is replaced in its entirety and is included
correct. as Attachment 1C of this Addendum.

See section B-1 C.1.
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16 | Attachment H 3.10.7 How many inches or portion of inches constitute a | The duration of the project is as
rain delay? clarified by this addendum for each of

the three phases. Rain days have been
accounted for in the project schedule.
Refer to the National Weather Service
for information on rain patterns in

Pittsburg.
17 | Attachment H 6.6.2 Who makes the determination that the documents | During Design Development and
are 100% complete? Working Drawings Phases, CMAR shall

provide reviews of Architect and
Architect’s Consultants’ documents.
The purpose of the CMAR participation
during these phases is to inform the
AOC and Architect of the
constructability issues. The Architect
and Architect’s Consultants
construction documents shall be
prepared in accordance with the CMAR
advice, the terms of the Standard
Agreement between the AOC and
Architect, and shall receive State of
California required approvals. Thus,
the CMAR should be able to “accept
the documents as complete” as
required in Attachment H, Section
6.6.2 of the original RFQ.
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Supplemental conditions will be

18 | Attachment H Attachment H refers to 0800 supplement general
conditions, this documents in not contained within | €stablished in future phases.
original rfg/rfp
19 | Attachment | Pages 7 and 8 — what do these categories Attachment | has been revised and
represent, there is no contract designation linked | has been replaced in its entirety and is
to these items. included at Attachment 1E of this
Addendum.
20 | Attachment C Misc Project costs Printing — Drawings and Specs: please confirm The printing cost by the CMAR is for
page 4 of 5 item 3 that this is to cover CM at risk plans and specs for | Submittals, closeout documents and
use at the project site only. (This is not specified other construction related printing,
anywhere in the general conditions) except AOC shall provide the cost for
printing documents for only the
bidding process.
21 | Attachment C Misc Project costs Who is responsible for paying for plans and See #20 above.
page 4 of 5 item 3 specifications that subcontractors use for bidding.
22 | Attachment C Misc Project costs Should these items be cost of the work? Attachment C has been revised and
page 4 of 5 items 8 to 17 has been replaced in its entirety and is
included at Attachment 11 of this
Addendum.
23 | Attachment C page 5 of 5 item 3,4 | Are these not part of “prelim phase and working Item 5, Scheduling is anticipated

and 5

drawing phase”

throughout all phases. Items 3 and 4
are included in this document to clarify
whose responsibility they will be in the
event of a change in scope as the
project progresses.
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24 | Attachment C page 5 of 5 item 6 Drafting and detailing — please confirm that this CMAR shall provide all documentation
does not include any drafting/detailing provided for shop drawings, substitutions and
by subcontractors. any other drafting/detailing as part of

the normal construction submittal
process. Drafting/detailing would be
required as part of the “full services”
for the existing courthouse removal.
o5 | Attachment C page 2 of 5 item 3 Where is the nearest power supply to the site and | The City of Pittsburg is currently
what is it. planning a project to provide utilities
adjacent/near to the project site.
Preliminary technical information will
be available during the Design
Development or Working Drawings
Phases; Construction to be completed
in time for start of courthouse
construction.

26 | Attachment C page 2 of 5 item 6 Where is the nearest water supply to the site and | The City of Pittsburg is currently
what is it. planning a project to provide utilities
adjacent/near to the project site.
Preliminary information will be
available during the Design
Development or Working Drawings
Phases; Construction to be completed
in time for start of courthouse
construction.

27 | Attachment C page 2 of 5 item 16 Please define what extent the temp road will Delete Item 16 Temporary Road &
entail, should this be cost of the work. Maintenance in the Temporary Utilities
matrix. See Attachment 11 of this
Addendum.
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28 | Attachment C page 3 of 5 item Security/Watchman — a) are these required b) if This requirement would be subject to
18/19 required for what length of time c) what working Article 10 of the General Conditions of
hours the Contract for Construction
(Attachment H of the original RFQ).
29 | General Which estimate between the contractor and the The CMAR and Architect’s estimates
architects defines the cost of the design as it shall be reviewed and compared for
progresses the determination of a final estimate
by the CMAR for each required
submission.
30 | General What are the working hours and days we can Restrictions in accordance with the
utilize for construction at the site i.e. (Monday — City of Pittsburg General Plan 2020
Saturday 7 am to 4 pm) and CEQA Mitigated Negative
Declaration indicates:
“Limit generation of loud noises to
normal business hours between 8 AM
and 5 PM”
31| Cc7 .13 Force Majeure — conflicts with general conditions Force Majeure applies to the Scope of
of contact under 7.5.2, please confirm that Force Work defined Attachment A, CM
Majeure is a Justified delay Agreement for Preconstruction and
Construction Phase Services.
Once the AOC authorizes the
Construction Phase of this Agreement
and executes an Amendment to that
Agreement in the form of Exhibit H,
Document 000700 has Act of God
listed as a defined term.
32 | General Will AOC require all bid packages to be bid out Yes

before issuing notice to proceed?
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33 | General Please confirm the stated 370 days is calendar All days are in calendar days. See
days. (General conditions define contract time in Addendum 1 for revision to RFQ.
calendar days)

34 | DVBE forms Do we submit DVBE participation forms with our
rfp? Proof of DVBE participation required
during bidding process.

Vanir Construction Management

Group, Inc.

35 | 3.0 Project Description Experience with constructing this type and size of | All days are in calen_dr_;lr days. See
project (both the new facility and demolition) tells | Addendum 1 for revisions to RFQ.
us that this is a very aggressive schedule.

Is there a specific deadline or reason that the AOC
is forced to comply with, for this project to have
such time constraints?
36 | 3.0 Project Description; Att. A Clarify “working days” or “calendar days”. All days are in calen_dr.;lr days. See
C.1.xi; Att. H, 1.1.20 Addendum 1 for revisions to RFQ.

37 | 3.0 Project Description When will the AOC define the full scope and the See Addenum 1 for revision to

38 | 3.0 Project Description 1) Since the time frame and duration for Phase 3 | See Addendum 1 for revision to
has not been identified, should Phase 3 be Section 3.0 Project Description in
included in the fee? 2) If so, to develop fee original RFQ.

proposals based on the same criteria, how many
days should bidders assume for the duration of
Phase 3?
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39 | 3.0 Project Description Can building occupancy by the AOC be done Building occupancy occurs after
concurrently while we are closing out the project? | Project closeout. Court move-in
2) If not, what is the number of days required by | Process not included in the scope of

the AOC for building occupancy? work of the CMAR.

40 | Att. E, Items 10,11 Clarify past “5 years” or “10 years” for claims and | S€& Addendum 1 for revisions to
litigation history. Attachment E of original RFQ.

41 | Attachment H Can the CM@Risk entity self-perform the general | CMAR may self-perform general
conditions items (i.e., installing fire extinguishers, | conditions scope of work. See
barricades, temporary lighting, etc.), directly Attachment A, Section 24.D of the
contract with vendors to perform these tasks or original RFQ for restrictions on self-
does the CM@Risk entity need to conduct this performing Construction Phase
work under bid packages similar to all other trade | construction work.
work?

42 | RFP/Q 4.4, Tab 10 Can a joint venture submit separate financial Yes. From firms intending to propose
statements and safety records if said records were | @S @ joint venture we request copies of
not kept independently for the joint venture but the financial and safety records for

are in the name of the companies making up the both firms.
joint venture?

43 | RFP/Q 4.4, Tab 10 Will the AOC accept “reviewed” financial No. The AOC requires “audited and
statements that are performed by an outside CPA | already pub!!shed Financial
firm in lieu of “audited” financial statements? statements.

44 | Attachment C What are the anticipated costs of the permits

identified in Attachment C? To be determined by CMAR
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45 | General Are electronic files of the existing building The drawings of the existing
available that can be used in the development of | courthouse are in hard copy only,
the documentation and planning for the which will be made available to the
demolition? selected CMAR.

46 | General Can we obtain a copy of the full geotechnical See Addendum 1
report?

47 | General 1) What environmental studies have already been | Seée Addendum 1

completed for this project (i.e., EIR -Phase 1,
CEQA)? 2) Can we obtain a copy of each?

48 | General Is CM@Risk contractor expected to participate or Court move-in process not included in
coordinate the move of all user groups into the the scope of work of the CMAR.
new facility?

Turner Construction Co.

49 | RFQ Section 3.0 Phase 1 Project duration is stated as 370 working days. See Addendum 1
Does this mean 5 days per week for a total of 74
weeks, or 18.5 mos?

50 | RFQ Section 3.0 Phase 2 Project duration is stated as 40 working days. See Addendum 1
Does this mean 5 days per week for a total of 8
weeks, or 2 mos?

51 | RFQ Attachment B Is the site plan going to be sent via e-mail? If so, | See Attachment 1G of this Addendum.
by what date?

52 | RFQ Attachment B Are the rest of the Schematic Design documents See Attachment 1F, 1G, and 1H of this
available for review at AOC-455 Golden Gate, in Addendum.

San Francisco? If so, is there a procedure to
request a visit?
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53 | RFQ Attachment B What is the address for the new courthouse? See site plan in Attachment 1G of this
Addendum. Currently, title to the

properties that comprise the new
courthouse site have not been
conveyed to the State. Visitors are
not authorized to walk on to the
project site.

Kleinfelder

54 | RFQ General Is the inspection of materials (concrete, steel, See Miscellaneous Project Costs in
etc.) to be part of the CM work, be part of the Attachment C of the original RFQ,
Contractor’s work, or hired directly by the Office of | Page 4 of 5, item 5.

the Courts?




